Work for Week of Nov. 9\textsuperscript{th} – Nov. 13\textsuperscript{th}:

- Continue installing trusses at Auditorium.
- Continue installing decking at Auditorium.
- Continue with OH rough-in Lower Level.
- Begin OH rough-in at Main Level.
- Continue exterior metal stud framing.
- Continue interior stud framing.
- Continue roof activities at the South pitched roof.
- Begin installing Stair #4.
- Begin plumbing in-wall rough-in.
Lower Level Overhead Rough-In
Main Level Overhead Rough-In

Our Passion is Building®

[Images of overhead rough-in]
Lower & Main Level Interior Framing
Auditorium Roof Trusses & Decking
Plumbing In-Wall Rough-In
Roofing Activities
Work for Next Week – Nov. 16th – Nov. 20th:

• Start erecting Auditorium interior steel.
• Continue roofing activities at the South pitched roof.
• Complete decking at Auditorium.
• Continue with Lower Level and Main Level OH rough-in.
• Continue exterior stud framing, insulation, blocking and air barrier.
• Continue interior stud framing.
• Begin curb and gutter at North parking lot.
• Set rooftop AHU curbs and units.
• Begin masonry veneer.
• Install Stair #5.